TECHNICAL PROGRESS/SIGNIFICANT ACCOMPLISHMENTS AND EVENTS OVER THE CURRENT REPORTING PERIOD (PLUS HISTORIC PROGRESS)
 The project schedule is likely to be delayed by 90-120 days total in the revised project plan, which accounts for work stoppage due to funding gaps
November 2010
October 2010
 The project schedule is likely to be delayed an additional 30 days (60-90 days total) once activity resumes, pending year two funding
September 2010
 The project schedule is likely to be delayed an additional 30 days (60-90 days total) once activity resumes, pending year two funding  Spend plan should be revised and we have already started this work; original spend plan assumed a constant rate of expenditures, when in fact the costs during the initial months will be lower while costs during software development and integration months will be higher; we are working on a revised spend plan that reflects this change in our method of estimation as well as new hires that we plan to take on for the upcoming software development phase
August 2009
 No known issues
FUTURE SIGNIFICANT EVENTS

March 2011
 Pending phone conference with sponsors, new research will stop on the project and effort will shift to producing a project final report, addressing future directions: o How to expand to a complete Pashto (Afghanistan) training system o Time and resources required to move from English to Pashto for the Aftghanistan culture system o Time and resources required move from Afghanistan to a 2nd culture of interest at lowest cost possible and at lowest time possible  A student intern will join our team starting in May, 2010. His work will focus on implementation of the evaluation dialogs using TCA behavior rules, and on supporting our year 1 evaluation experiments and written reports. October 2009  Current data collection efforts using the DRD and IPD described in Section 1 should result in additional example dialogs becoming available  These dialogs will be used to focus our current development work on the Culture Model and the Text-based Communicative Agents Design Document (TCA Design); drafts of these documents are due to be submitted to ONR in December, 2009 Expenditures for the month of December 2010
